



STREET MAINTENANCE SCHEDULE

An update for street maintenance and repair programs completed this week and scheduled for next week.

Completed week of May 7 - 11, 2012

Concrete Street Repair Crew

The process of removing the concrete street and pouring new curbing continued on Flintstone Drive between North 25th Street and Limestone Terrace.

Slurry Crew

This crew posted streets for tree trimming and assisted the concrete and asphalt crews with street repairs.

Permanent Repair Asphalt

Repairs were made in these locations:

- South 20th Street at Mulberry Street
- North 6th Street, Green Street to Broadway Street
- South 20th Street, Charles Street to Faraon Street
- Birch Street, Mulberry Street to Eby Street

Alley Crew

Five alleys were flat bladed and ditching completed and a tube installed on South 24th Street.

Drainage

The crew installed culvert pipe and began building four storm boxes in the 3800 block of Patee.

Potholes

Crews have been patching in Districts 1 and 3 and specific complaints as received.

Work scheduled week of May 14 - 18, 2012

Concrete Street Repair Crew 1

Work will continue on Flintstone Drive between North 25th Street and Limestone Terrace.

Slurry Seal

More chat will be hauled for this year's slurry seal program.

Drainage

Crews will be working at the following locations:

3800 block of Patee

3306 Newport Road

Bittersweet Lane at Hillside Lane

Alleys

Culvert tubes and rock installed for the Airshow will be removed from Rosecrans Airport.

Permanent Repair Asphalt

Repairs will be undertaken at these locations:

North 16th Street, Holman Street to Highly Street

North 12th Street, Frederick Avenue to Church Street

Northeast Parkway, Northwest Parkway to Carper Drive

Potholes

Patching will occur in Districts 1 and 3, and specific complaints as received.

Note: All schedules noted may be altered by weather, equipment breakdowns, staffing, or re-assignments to other priority work that may occur from time to time.