



American Recovery Reinvestment Act (ARRA) St. Joseph Transit

As of August 2011:

<u>Project Description</u>	<u>Status</u>
Bike Racks for Transit Buses	Completed
Oil/Water Separator Repair	Completed
Facility Painting	Completed
Facility Digital Surveillance System	Completed
Bus Digital Video Surveillance System	Completed
Bus Drive Train Parts	Completed
Wireless Mobile Column Lift System	Completed
Facility Access and Timecard Control	Completed
Repair of North Wal-Mart Transfer Center	Completed
Landscaping repair	Completed
Relocate IS Components	Completed
Replace Fire System Compressors	Completed
Relocate Main Air Compressor	Completed
Replace Administrative Building Carpeting	Completed
Replace Administrative Building Ceiling Tile	Completed
Replace Bus Wash Brushes	Completed
Upgrade Parts and Fuel Inventory System	Completed
Upgrade Radios to Analog/Digital Radios	Completed
Replace and Repair Transit Center drive	September 2011
ITS Solution	December 2011